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Project Status Summary (1 of 4)

Code 900

SWIFT

ESDIS

Completed interface test with Terra EMOS 5/18/04.  Met with 
Aura FOT to define ASSET SRR Tool requirements.0.40.19/02GGYASSET

EMOS Build 15.x with PDB 5A supported Spacecraft Interface 
Test 5 on 4/19/04, and Mission Readiness Tests 2, 3 and 4. 0.50.6GGGEOS Aura MMS

0.3

0.5

SSC

ESMF development teams responded to request for 
schedule/manpower estimates for remaining work.  Jim 
Fischer provided manpower estimates for CAN3 work and 
resources required to support the completion of ESMF.

0.512/02GGGESMF

Swift spacecraft thermal vacuum pumpdown testing began 
5/17/04.  Thermal vacuum testing scheduled to complete by 
6/5/04.

1.06/03GGGBAT I&T

Swift Science Center Build 8 delivered 5/8/04.0.7GGGScience Center

Documenting Build 4.1 test results and retesting problem 
reports.1.0GGGBAT FSW Testing

Constellation Coordination System Release 1 operational 
5/1/04.  Release 2 scheduled for acceptance testing in August.0.7GGGESMO

Aura FDS Release D.1 promoted to operations 4/12/04.  D.1 
supported several simulations and Mission Rehearsal 3.  
Release D.2 promotion expected 6/7/04

1.04/03GGGEOS Aura FDS

Comments∆CSCSISD 
DateMayAprMarActivity
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Project Status Summary (2 of 4)

Development effort complete.  NENS contractor responsible 
for sustaining engineering.- 0.10.08/01GGGSWSI

Delivered enhancement to Polar/Wind/Geotail LZP statistical 
reporting software.  Continued implementation of object-
oriented magnetometer data analysis software for ST5.

0.41.08/01GGGLEP

HST

Code 600

Continued sustaining engineering for the SCAT software.  
HST FOT Request System Release 1.1 release to operations 
4/21/04.

0.51.0GGGTools

0.3

0.5

SSC

Provided support for the installation and testing of new 
hardware and software as part of the McMurdo Ground Station 
Raid Demonstration Project.  Support complete as of 5/31/04.

- 0.10.83/04GGGMcMurdo GS 
Upgrade

Mission Services

Preparing Stellar Imager paper  to be presented at AAS SPIE 
conference in June (Code 681 travel).0.25/02GGGStellar Imager

Continued implementation and testing of FTP Search web 
services in support of virtual observatory prototype.  Provided 
demo to code 632 on web services for searching scientific 
data on public FTP servers.

2.07/02GGGSPDF

ST Imaging Spectrograph Anomaly Resolution Board (ARB) 
presented final recommendations 5/19/04.  ARB identified 
operational changes and recommendations for future use of 
current lamp and redundant lamp.

0.8GGGSTScI

Provided technical direction to MOMS support contractor.  
Supported HST Project Office technical review meetings.1.6GGGMgmt/Operations

Comments∆CSCSISD 
DateMayAprMarActivity
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Project Status Summary (3 of 4)

Completed SCAMPI Lead Appraiser training class.  Attended 
two-day meeting at HQ for rapid development of NASA 
Procedural Requirement (NPR) for software.  Completed draft 
metrics section of NPR.

0.50.1GGGSWG

Continued enhancements of user interface for the Goddard 
Trajectory Determination System to execute on Windows, 
Unix, and Mac platforms.

0.41.3GGGGTDS UI

Flight Dynamics

Continued implementation of capabilities for next release.  
Completing system documentation.1.0GGGPFFIAT

First delivery of Eclipse system, second delivery of low fidelity 
simulator (MPS), and second delivery of TRMM front-end all 
were delivered in early may.  Eclipse release with GMSEC API 
and MOPSS Scenario Scheduler scheduled for late June.

0.50.3GGGTRMM Automation

0.5

2.5

0.3

0.5

SSC

Completed draft of recommendations for charts and measures 
to satisfy HQ status and trending information needs; results 
presented to SWG chairs and Leadership Team.

0.23/02GGGSWG Metrics

Participated in two face-to-face meetings for NASA Procedural 
Requirements (NPR) software document.  NPR placed into 
NODIS for agency review 5/25/04.  Presenting “Using CMMI for 
Improvement of GSFC” as part of Systems Engineering 
Lecture Series 6/1/04.

0.98/03GGGCMMI/EPG

NASA SW  Initiative

Working issues with STK.0.1GGGFormation Flying 
Testbed

Flagged as yellow due to schedule delays as a result of 
complex design issues.  Working with code 595 customer to 
replan remaining builds.

4.3YYGGoddard Mission 
Analysis Tool

Comments∆CSCSISD 
DateMayAprMarActivity

+ 0.2
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Project Status Summary (4 of 4)

Technology

Supported ARC mid-term review with ESTO to develop a 
Coordinated Science Planning System for Constellations.2.50.3GGGAMPS

Delivered the URDU client to Code 582 for testing.  Resolving 
Code 582 network connection problems.0.7GGGURDU

Continued implementation and integration of AutoProducts 
and AutoFDS automation frameworks; targeting re-engineered 
SMEX MOC.

0.3+ 0.20.7GGGFlight Dynamics 
Automation

GMSEC

SOHO ITPS Release 3 delivered on 4/30/04.  Wind/Polar 
Release 1 scheduled for June delivery.3.50.7GGGTrend/Event 

Analysis

Continuing application of GMSEC architecture components 
applied to TRMM reengineering and SMEX reengineering 
efforts.  

- 0.12.2GGGArchitecture/Lab

0.3

0.1

1.8

1.0

SSC

Design Review held 4/1/04.  Completing detailed design 
documentation.  T. Sardella transitioning to project to support 
sensor platform communications.

+ 0.20.7GGGAdaptive Sensor 
Fleet

Resolving anomalies with middleware benchmarking program.  
Working with SIMSS to define data & messages needed to 
perform Benchmark testing.

- 0.20.1GGGMiddleware

Task scheduled to start 6/15/04.0.1GYYMADECC

Implementing GLAST PSS.  Supporting GMSEC middleware 
testing.1.0GGGSIMSS

Presented scenario scheduler design at TRMM Reengineering 
Automations Systems Design Review 4/28/04.- 0.11.9GGGPlanning & 

Scheduling

Comments∆CSCSISD 
DateMayAprMarActivity
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AAS American Astronomical Society
AMPS Automated Mission Planning System
ANSR Alert Notification System Router
ASSET Advanced SSR Scheduling Tool
BAT Burst Alert Telescope
CAN Cooperative Agreement Notice
CMMI Capability Maturity Model - Integrated
DR discrepancy report
EMOS EOS Mission Operations System
EPG Engineering Process Group
EOC EOS Operations Center
ESMF Earth System Modeling Framework (931)
ESMO Earth Science Mission Operations
FDAB Flight Dynamics Analysis Branch (595)
FDS Flight Dynamics System
FFTB Formation Flying Testbed
FOR Flight Operations Review
FOT Flight Operations Team
FSW flight software
GMAT Goddard Mission Analysis Tool
GMSEC GSFC Mission Services Evolution Center
GS ground system
GTDS Goddard Trajectory Determination System
HST Hubble Space Telescope
ICD Interface Control Document
ITPS Integrated Trending and Plotting System
I&T integration and test

LEP Laboratory for Extraterrestrial Physics (696)
MADECC Multiple Autonomous Discrete Event

Controllers for Constellations
MMS Mission Management System
MOMS Mission Operations and Mission Services
NICMOS Near Infrared Camera and Multi-Object 

Spectrometer
NPR NASA Procedural Requirement
PFFIAT Precision Formation Flying Integrated 

Analysis Tool
P&S planning and scheduling
SAC sensor analysis calibration
SCAMPI Standard CMMI Appraisal Method for 

Process Improvement
SCAT Software Configuration Automation Tool
SDP science data processing
SPDF Space Physics Data Facility (632)
SIMSS Scalable Integrated Multi-Mission 

Simulation Suite 
SSC Satellite Situation Center
SSC Swift Science Center
STIS space telescope Imaging Spectrograph
STScI Space Telescope Science Institute
SWG Software Working Group
SWSI Space Network Web Services Interface
UI user interface
URDU User-Interactive Requirements Development 

Utility

Acronyms


